

Stakeholder & Vendor Management — Master Template

Stakeholder Map · Communication Plan · Vendor Scorecard · Escalation Matrix

© Asmita Gowind Patwe. Original work product. Reproduction without written permission is prohibited.

SECTION 1 — STAKEHOLDER MAP

Stakeholder	Role	Influence	Interest	Engagement Strategy
[Name / Title]	Programme Sponsor	High	High	Weekly briefing + monthly review
[Name / Title]	HRBP	High	High	Bi-weekly working session
[Name / Title]	Department Head	High	Medium	Monthly update + dashboard
[Name / Title]	Line Manager	Med	High	Pre-training briefing + manager guide
[Name / Title]	Participant	Low	High	Email comms + LMS notifications
[Name / Title]	Finance/Approver	High	Low	Quarterly ROI report

SECTION 2 — COMMUNICATION PLAN

Communication	Audience	Frequency	Channel	Owner
Programme launch announcement	All employees	Once	Email + LMS	HR / L&D;
Pre-training participant brief	Participants	1 wk before	Email	L&D; Lead
Manager enablement pack	Line managers	Before cohort	Email + PDF	L&D; Lead
Monthly progress dashboard	HR Leadership	Monthly	Dashboard + email	L&D; Lead
30-60-90 day behaviour report	Managers + HRBP	3 times	Report + meeting	L&D; Lead
Final ROI & impact report	Senior leadership	Once	Presentation	L&D; Lead

SECTION 3 — VENDOR SCORECARD

Criterion	Weight	Vendor A	Vendor B	Notes
Subject matter expertise	25%	[/5]	[/5]	
Facilitation quality	25%	[/5]	[/5]	

Criterion	Weight	Vendor A	Vendor B	Notes
Material quality	20%	[/5]	[/5]	
Responsiveness & reliability	15%	[/5]	[/5]	
Value for money	15%	[/5]	[/5]	
WEIGHTED TOTAL	100%	[/5]	[/5]	

SECTION 4 — ESCALATION MATRIX

Issue	Severity	First Response	Escalate To	Timeline
Low participation	Medium	L&D; Lead sends reminder	HRBP	48 hours
Facilitator unavailable	High	L&D; Lead finds backup	Programme Sponsor	24 hours
Budget overrun	High	L&D; Lead flags to HRBP	Finance + CHRO	Same day
Participant complaint	High	L&D; Lead investigates	HRBP	24–48 hours
Vendor non-delivery	Critical	L&D; activates backup	Sponsor + Legal	Immediate
Low L1 satisfaction	Medium	Review and redesign session	L&D; Head	Next cohort